
RESPONSE ACTION CONTRACT 2 
MONTHL y PROGRESS REPORT & COST REVIEW 

I 

US EPA RECORDS CENTER REGION 5 

1 111111 11111 11111 Ill II IIIII I IIII IIII IIII j 
CONTRACT No. 

EP-S1-06-03 CONTRACTOR 

\_____ 957659
Nobis Engineering-; Inc� --- ---

TO No. 011- RSBD-B51Q To NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PER1O0 October 27, 2007 to INV# 

November 30, 2007 A014 

TOPO Denise C. Boone DUE DATE December 30, 2007 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the-due date shown. You may retain the attachments for your files. Thank you. 

YES NO NIA 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.Q., reproduction, telephone, mail, courier, etc.) y 

Computer charges y 

Travel y 

Equipment � 

y 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

-

NON-TEAM SUBCONTRACTOR($): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

JJenise 0 . cOooTie 

EPA Task Order Project Officer 
12/20/2007 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
, EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: Rl/FS OVERSIGHT 

Technical Progress (October 27. 2007 - November 30. 2007) 

Progress for Month 

• Task 01 - Prepared and electronically submitted the October 2007 Monthly Progress 
Report and Invoice to EPA on 11/15/07. 

• Task 01 - Performed routine communication with EPA TOPO and Team Subcontractor 
Weston Solutions' Technical Lead regarding overall Task Order and planned RI/FS 
Oversight activities. 

• Task 01 - Continued with technical review of various PRP submittals including the 
Remedial Investigation/Feasibility Study Work Plan (RETEC, September 2007), Quality 
Assurance Project Plan (RETEC, September 2007), and Quality Management Plan 
(RETEC, September 2007). 

Potential Issues/Problems 

J " • No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$12,348.62, which represents a cumulative total of  LOE and $34,262.61. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1 A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A014 November 2007 

non-responsive

non-responsive



• Report 3 includes an expenditure limit at the task level. The expenditure limit 
established by EPA in the initial Task Order was distributed among each task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A012 September 2007 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action 10: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 10/27/2007 

Reporting Period To: 11/30/2007 

Invoice Date: 12/20/2007 

Invoice Number: A014 

Invoice Purpose: IVlonthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Delano, Peter 

Riel, Janet 

Rathburn, Brenda 

SUBTOTAL, Labor 

Other Direct Costs 

Mail/Courier/Freight 

other 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Finance Manager Total 

Cost Reporter Total 

Current 

Hours Dollars 

750.29 

58.51 

160.62 

969.42 

0.53 

3.84 

4.37 

Cumulative 

Hours Dollars 

6,541.84 

291.71 

3,300.44 

12,926.05 

7.61 

3.84 

101.29 

Approved Budget 

Hours Dollars 

10,495.18 

2,340.00 

5,350.00 

82,109.70 

173.00 

879.79 

1,327.79 

TOTAL, Nobis Engineering COSTS 973.79 13,027.34 83,437.49 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

state: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 10/27/2007 

Reporting Period To: 11/30/2007 

Invoice Date: 12/20/2007 

InvoiceNumber: A014 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

11,374.83 21,235.27 

Name 

TEAM SUB CONTRACTOR, 

Labor 

Balla, Tonya C 

Mehl Jr, Richard H 

Hahn, Brian 

SUBTOTAL, Labor 

Job Category 

Weston Solutions 

Engineer Sr Total 

Geologist Sr Total 

Current 

Hours Dollars 

4,964.79 

6,410.04 

11,374.83 

Cumulative 

Hours Dollars 

11,744.86 

8,367.84 

21,016.87 

Approved Budget 

Hours Dollars 

30,000.13 

7,834.94 

41,839.33 

43,702.51 

SUBTOTALS FOR TAS ME AND TEAM SUBS)

Name Job Category 

 

Hours Dollars 

ve 

Dollars 

dget 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

12,344.25 

4.37 

0.00 

0.00 

12,348.62 

33,942.92 

319.69 

0.00 

0.00 

34,262.61 

123,949.03 

3,190.97 

0.00 

0.00 

127,140.00 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL • 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER Oil COSTS 

Current 

Hours Dollars 

12,344.25 

4.37 

0.00 

0.00 

12,348.62 

Cumulative 

Hours Dollars 

33,942.92 

319.69 

0.00 

0.00 

34,262.61 

Approved Budget. 

Hours Dollars 

135,960.99 

28,927.01 

0.00 

0.00 

164,888.00 

Average Hourly Rate 163.50 152.55 131.81 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

164,888.00 

0.00 

0.00 

164,888.00 

Approved Budget'Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

135,960.99 

28,927.01 

0.00 

164,888.00 

Page 3 of 3 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Current Month 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 10/27/2007 

Reporting Period To: 11/30/2007 

Invoice Date: 12/20/2007 

InvoiceNumber: A014 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Total 

Labor Dollars 

12,344.25 

Other Direct Costs 

4.37 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

12,348.62 

Task Order Totals 12,344.25 4.37 0.00 0.00 12,348.62 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Engineer Sr 

Geologist Sr 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Labor Dollars 

33,942.92 

Other Direct Costs 

319.69 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

34,262.61 

Task Order Totals 

Task Order Expenditure Limit 

33,942.92 319.69 0.00 0.00 34,262.61 

164,888.00 

Page 1 of 1 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 10/27/2007 

Reporting Period To: 11/30/2007 

Invoice Date: 12/20/2007 

Invoice Number: A014 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identil & Screening 

PRP Eval Remedial All 

PRP Feasibility Study Rpt 

Posl RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollare 

Invoiced 

34,262 61 

0 00 

0 00 

0 00 

0 00 

0 00 

000 

0 00 

000 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

34,262.61 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

127,140.00 

0 00 

27,905 64 

3,096 46 

2,365 60 

1,576 20 

1,795 20 

1,008 90 

0 00 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

26 95% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

26.95% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expenditure 
UmH 

Hours Dollars 

127,140 00 

000 

27,905 64 

3,096.46 

2,365 60 

1,576 20 

1,795 20 

1,008 90 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
invoiced 

% Dollars 
invoiced 

26 95% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

34,262.61 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 10/27/2007 

Reporting Period To: 11/30/2007 

Invoice Date: 12/20/2007 

Invoice Number: A014 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Pro] Planning & Support 

Community Involvement 

Field Invesligation/Data 

Remedial Investigation R 

PRP Identil & Screening 

PRP Eval Remedial All 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
H

Cumuiative 
Loaded Dollars 

Invoiced 

34,262 61 

0.00 

0 00 

0.00 

0 00 

000 

0.00 

0.00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Total invoiced 
+ Incurred But 
Not Invoiced 

34,262.61 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

Approved Budget 

Hours Dollars 

127,140 00 

0 00 

27,905 64 

3,096 46 

2,365 60 

1,576 20 

1,795 20 

1,008.90 

0 00 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

*/o Dollars 
Invoiced 

26 95% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% inv'd -» 
Incr'd But 
Not Inv'd 

26 95% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

0.00% 

0 00% 

Estimated Cost 
At Completion 

Dollars 

127,140.00 

000 

27,905 64 

3,096 46 

2,365 60 

1,576 20 

1,795 20 

1,008.90 

000 

Variance Based On 
Estimate At Completion 

% Hours 
invoiced 

% Dollars 
Invoiced 

26.95% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

TOTAL 34,262.61 1

Page 1 of 1 

non-responsive non-responsive
non-responsive

non-responsive
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standard Form 1034 
Revised Januaiy 1980 

Department of the Treasury 

1 TFRM 4-2000 

1034-118 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUOIER NO 

A014 

U.S DEPARTMENT, BUREAU, OR ESTABUSHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

December 20 ,2007 
CONTRACT NUMBER AND DATE 

EP-S146 .03 9/21/06 

REQUISmON NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
•18 Chenell Drive 
Concord, NH 03301 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

SCHEDULE NO 

PAID BY 

DATE INVOICE RECBVED 

DISCOUNT TERMS 

PAYEE'S ACCT NUMBER 

SHIPPED FROM TO GOVERNMENrr Brt. NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description. Item number of contract of Federal supply 

• schedute, and ottier information deemed necessary) 

gUAN-
TTTY 

COST I PER 

10/27/07-11/30/07 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $12,348.62 

(Use continuation siteet if rtecessary) (Payee m u s t NOT u s e t h e space be low) TOTAL $12,348.62 
PAYMENT: 

I I PROVISIONAL 

[ I COMPLETE 

I I PARTIAL 

I I RNAL 

I I PROGRESS 

p ~ | ADVANCE 

APPROVED FOR 

BY 2 

THIE 

=$ 

EXCHANGE RATE 

=$1.00 
DIFFERENCES 

Amount verlllet); ccrred fix 

(Signature orlntlelsl 

Pursuant to authority vested In me. I c;eitify that this voui 

12/20/07 Peter Delano Principal 
(Date) 

ACCOUNTING CLASSIRCATION 

CHECK NUMBER ON ACCOUNT OF U S TREASURY CHECK NO ON (NameofBank) 

CASH PAYEE 3 

1 When stated in foreign currency, insert name of currenesy 
2 If the ability to certify arvj authonty to approve are combined in one person, one signature is necessary: 

otherwise the approving officer wi,ll sign in the space provided, over his official title 
3 When a voucher is receipted in the name of a company or corporation, the name of the person wilting the campany 

or corporate name, as •well as the capacity in which he signs, must appear. For example. "John Doe Company, per 
John Smith, Secretar/' or 'Treasure!", as the case may be 

Previous edjtion usable U.S GOVERNMEt^ PRINTING OFFICE 1986-0-491-248/20630 NSN 754l)-00-634-«OS 

PRIVACY ACT STATEMENT 
The informat'on requested on this form is required under the provisions of 31 U S.C. 62b and 82c, for tite purpose of 
disbursing Federal money. The information requested is to identify the particular creditor and the amounts to be paid 
Failure to fumish this information will hinder discharge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A014 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, October 27. 2007 - Friday, November 30.2007 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Sdentisl Sr 

Environ Scientisl Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (C/^/GIS) Mid 

Technlclan-Fleld Sr 

' Technician-Field Mid 

Technidan-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Offlcer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Sdentist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technidan (CAD/GIS) Sr 

Technidan (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $387,474.00 

EXPENDITURE UMIT: $164,888.00 

Company Co Engineering 

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Contractor: Nobis Engineering 

Voucher No: A014 

Schedule No: 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460

Technidan-Reld Sr 

Technidan-Field Mid 

Technidan-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

COSTS: 

Dired Labor 

Other Direct Costs 

Travel 

Team Subcontradors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Sheet No: 27 

Current Cumulative 

969.42 12.926.05 

4.37 101.29 

0.00 0.00 

11,374.83. 21,235.27 

11,374.83 21,235.27 

0.00 O.OO 

0.00 0.00 

12,348.62 34,262.61 

0.00 0.00 

12,348.62 34,262.61 

Company Conridential • Proprietary Infonnation of NobiB Engineering 

non-responsive



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Repoiling Period 

TOPO 

EP-S1-06-03 

011-RSBD-B51Q 

October 27, 2007 
to November 30, 2007 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 

RI/FS OS 
A014 

12/30/2007 

Please review the attached monthly invoice and progress report to determine If the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date 
shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAM SUBCONTRACTOR NAME(S): 

YES NO* N/A 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 




